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2012  ROAD CONSTRUCTON PROGRAM 

      

Design details are in progress on the Caesar Drive, Dana Lane project. 

 

A temporary construction easement with the Jesuit Retreat Center  is being prepared and has 

been approved by the center to allow construction to begin on schedule on a drainage ditch on 

the east side of Caesar Drive  along the area which is constantly dealing with flooding issues, to 

allow water to flow to the culvert, not over the pavement. 

 

Plans to pave over the center grass island at the end of the Dana Lane cul de sac are the result of 

requests by the residents as it is a tight turnaround and is frequently damaged by trucks turning 

around. 

 

The MFT funding request will be submitted and approved in March. 

 

 

---Bids will be let in April for the 2012 construction projects and bids will be submitted to the 

Board of Trustees for approval at the April 23 meeting. 

 

 

CHAPEL ROAD 

 

The flashing light signal will be delivered on February 21. 

 

 

SOLAR MOBILE SPEED SIGN 

 

The village’s mobile speed sign is in for maintenance. 

 

 

SEASONAL POSTING OF ROADS 

 

Historically Barrington Hills has posted the weight limits on its roads during the spring thaw, 

however due to our unusually warm winter the village engineer and Bob Kosin have question 

whether this will be necessary this year. 

 

After reviewing the data and the weather statistics for this winter, and still having over a month 

of winter left, we decided to defer a decision and see how the remaining weeks of winter unfold. 



The village president can activate the road restrictions at any time and the vote will be held at the 

next BOT meeting. 

 

 

PRIVATE ROAD COORDINATORS MEETING 

 

The Second annual Private Road Meeting will be held Tuesday, February 21. A presentation to 

address road maintenance issues has been prepared by Dan Strahan, our village engineer. 

 

 

Patty Meroni, 

Chair, 

Roads and Bridges 

 

 

2012  DRAINAGE PROGRAM   CHAPEL ROAD UPDATE 

 

---Fold down “Water on Pavement” sign is in place, flashing light expected to be installed by the 

end of January. 

 

---Updated plans for a dry well have been submitted to McHenry County 

A March bid letting is scheduled 

 

Estimated Cost: $38,766.20  ($40,000 budgeted) 

 

 

 

SNOW PLOWING 

 

Winter has been kind to us until last week with record low snow fall, so no problems have yet 

been reported. 

 

 

 

CUBA ROAD BRIDGE  

 

---Phase one engineering has been begun on the replacement project of Cuba Road Bridge. 

 

The required inspection in 2011 has changed the rating on the bridge from a 52.0 to a 36.9. The 

primary relevance of this lower rating is that the bridge is now eligible for Highway Bridge  

Programming funding as administered by IDOT 

An explanation of the change in rating from Dan Strahan,our village engineer with Gewalt 

Hamilton,is attached.Dan is present to answer any questions regarding the change in rating. 

 

Required soil borings for the bridge ,which are required to a depth of 75feet, have been bid with 

the following quotes: 



 

                             SMC  $6,895 

                             Rubino  $6,975 

 

A decision was made to use SMC,not only for the slightly lower bid, but also prior satisfactory  

experience. 

 

 

Phase One engineering should be completed by late 2012. 

 

 

 

PUBLIC  MEETING 

 

Because the closure of the bridge will require closure and detour signs, a public meeting will be 

required  which will be scheduled in the early part of Phase 2 planning 

 

 

 

 

HAGERS BEND ROAD 

 

There are two (2) culverts which have failed,both near the north end, one with a large(12”) hole 

beside the pavement. 

Replacement of these will be added to the Chapel Road project due to proximity and reducing 

costs as a result. 

 

Rights of way need to be obtained from approximately 30 property owners. 

 

 

 

ALGONQUIN TOWNSHIP FOLLOWUP 

 

Tree trimming will resume in the Spring with more supervision given to the operators to ensure 

that the result is more in keeping with what is expected than last fall’s trimming on Chapel Road. 

 

The unincorporated area on the NW corner of Braeburn Road ,which is in Algonquin 

Township’s jurisdiction,has to be agreed upon for Algonquin Township’s responsibility for 

costs(approx $15k). 

 

 

SPRING CREEK ROAD CULVERTS 

 

The three (3) culverts on Spring Creek Road fall solely within the incorporated limits of 

Barrington Hills. An inspection will be scheduled for 2012, preparatory to the scheduled 2013 

resurfacing. 



 

 

PRIVATE ROAD MEETING 

 

As previously announced, a meeting of private road coordinators has been scheduled for 

Tuesday, Feb, 21(changed from Feb 22) at 7pm at the Barrington  Area  Library. 

 

Agenda items and topics include: 

 

Road Maintenance 101 Refresher  

 

Homeowners Association Law  (Ken Bosworth) 

 

Survey/ Easements/covenants/ history of Barrington Hills private roads 

 

Managing problems (payments, no formal association,etc.) 

 

Email invitations are being sent this week to all private road attendees from the last meeting,plus 

committee chairs.Interested parties are invited. 

 

Reservatons are required as the seating is limited. RSVP to Delores Trandell at VBH 847-551-

3000 

 

 

 

Patty Meroni, 

Chair, 

Roads and Bridges 

 

 

 

 

 

 


